

**CITY OF LA VISTA
MAYOR AND CITY COUNCIL REPORT
JULY 2, 2019 AGENDA**

Subject:	Type:	Submitted By:
CHANGE ORDER No 12 84 TH STREET REDEVELOPMENT AREA PUBLIC IMPROVEMENT REDEV. PROJECT OFFSTREET PKG. DIST. NO. 2- STRUCTURE NO. 1	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER

SYNOPSIS

A resolution has been prepared to approve Change Order No. 12 to the contract with Hawkins Construction Co., Omaha, Nebraska to include additional pavement. There is no change in the completion date. This change order will result in an increase in the contract price of \$2,358.00.

FISCAL IMPACT

The FY19/20 Biennial Budget includes funding for this project.

RECOMMENDATION

Approval

BACKGROUND

The initial contract for the parking structure project was awarded to Hawkins Construction Co. in the amount of \$3,863,000.00 on November 21, 2017. Previous Change Orders through No. 11 increased the contract price to \$4,131,293.91. Change Order No.12 increases the contract amount by \$2,358.00 to \$4,133,651.91.

To facilitate easier construction coordination, this change order will add drive approach pavement at the entrance to the parking structure from the City Centre Drive cul-de-sac into the Hawkins contract. This same drive approach will then be deleted from the Graham Construction contract.

RESOLUTION NO.

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA AUTHORIZING CHANGE ORDER NUMBER 12 TO THE CONTRACT WITH HAWKINS CONSTRUCTION CO., OMAHA, NEBRASKA, TO INCLUDE ADDITIONAL PAVEMENT WHICH WILL RESULT IN AN INCREASE IN THE CONTRACT PRICE OF \$2,358.00.

WHEREAS, the City has determined it is necessary to make changes and additions to the contract; and

WHEREAS, the FY19/20 Biennial Budget provides funding for the project; and

WHEREAS, change order number 12 will increase the contract amount by \$2,358.00 to a total of \$4,133,651.91;

NOW THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of La Vista, Nebraska, that the Mayor is authorized to execute the necessary documents for change order number 12 to the contract with Hawkins Construction Co., Omaha, Nebraska, to include additional pavement which will result in an increase in the contract price of \$2,358.00.

PASSED AND APPROVED THIS 2ND DAY OF JULY, 2019.

CITY OF LA VISTA

Douglas Kindig, Mayor

ATTEST:

Pamela A. Buethe, CMC
City Clerk



AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address)
10-17105-00 La Vista City Centre
Parking Facilities

CONTRACT INFORMATION:
Contract For: General Construction

Date: January 2, 2018

CHANGE ORDER INFORMATION:
Change Order Number: 012

Date: June 13, 2019

OWNER: (Name and address)
City of La Vista
8116 Park View Blvd
La Vista, NE 68128

ARCHITECT: (Name and address)
DLR Group inc. (a Nebraska corporation)
6457 Frances Street, Suite 200
Omaha, NE 68106

CONTRACTOR: (Name and address)
Hawkins Construction Co.
2516 Deer Park Blvd
Omaha, NE 68105

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

1. Owner requested added paving.	\$2122.00
10% O & P On Hawkins work	\$212.00
Subtotal	\$2334.00
1.01% Bond	\$24.00
Total	\$2358.00

The original Contract Sum was	\$ 3,863,000.00
The net change by previously authorized Change Orders	\$ 268,293.91
The Contract Sum prior to this Change Order was	\$ 4,131,293.91
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,358.00
The new Contract Sum including this Change Order will be	\$ 4,133,651.91
The Contract Time will be increased by Zero (0) days.	
The new date of Substantial Completion will be	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY ARCHITECT, CONTRACTOR AND OWNER.

DLR Group inc. (a Nebraska corpo
ARCHITECT (Firm name)

Hawkins Construction Co.
CONTRACTOR (Firm name)

City of La Vista
OWNER (Firm name)

SIGNATURE

SIGNATURE

SIGNATURE

Matthew Gulsvig, Project Manager
PRINTED NAME AND TITLE

Josh Bridges, Construction Manager
PRINTED NAME AND TITLE

Douglas Kindig, Mayor
PRINTED NAME AND TITLE

June 13, 2019

DATE

DATE

DATE