

**CITY OF LA VISTA
MAYOR AND CITY COUNCIL REPORT
AUGUST 5, 2014 AGENDA**

Subject:	Type:	Submitted By:
APPROVE CHANGE ORDER NO. 1 120 TH & GILES TRAFFIC SIGNAL & TURN BAYS	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER/ASSISTANT PUBLIC WORKS DIRECTOR

SYNOPSIS

A resolution has been prepared to approve a change order to the contract with Omaha Electric Service, Inc. to provide for costs related to relocating two existing street lighting pull boxes. The existence of these pull boxes was unknown at the time the plans were prepared as they were covered with soil and gravel. The relocation is necessary in order to allow for the construction of the turn bays in this project.

FISCAL IMPACT

The change order increases the project costs by \$3,150.95 but remains within the funding available for the project which is spread over both FY 14 and FY 15 budgets.

RECOMMENDATION

Approval

BACKGROUND

Bids were taken on April 25, 2014. The low bid was \$205,951.61. The Capital Improvements Program allocated a total of \$239,500 in FY 14 and FY 15. The total costs, including design to date and expected construction engineering expenses, the low bid and the proposed Change Order No. 1 will essentially use all of this funding.

RESOLUTION NO. _____

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH OMAHA ELECTRIC SERVICE, INC., OMAHA, NEBRASKA, IN AN ADDITIONAL AMOUNT NOT TO EXCEED \$3,150.95

WHEREAS, the City has determined it is necessary to relocate two existing street lighting pull boxes whose existence was unknown at the time the plans were prepared as they were covered with soil and gravel, and;

WHEREAS, the relocation is necessary in order to allow for the construction of the turn bays in this project; and

NOW THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of the City of La Vista, Nebraska, that the Mayor is authorized to execute the necessary documents for a change order with Omaha Electric Service, Inc., Omaha, Nebraska, in an additional amount not to exceed \$3,150.95..

PASSED AND APPROVED THIS 5TH DAY OF AUGUST, 2014.

CITY OF LA VISTA

Douglas Kindig, Mayor

ATTEST:

Pamela A. Buethe, CMC
City Clerk

CHANGE ORDER

PROJECT: 120th & Giles Traffic Signal & Turn Bay
DATE: July 23, 2014 ORDER: 001
OWNER: City of La Vista CONTRACT DATE: May 13, 2014
CONTRACTOR: Omaha Electric Service, Inc.

DESCRIPTION OF CHANGES:

REDUCTIONS: \$0 TOTAL REDUCTIONS: \$0

ADDITIONS: \$3,150.95 TOTAL ADDITIONS: \$3,150.95

NET CHANGE IN CONTRACT PRICE: \$ 3,150.95

ORIGINAL CONTRACT PRICE: \$205,951.61

REVISED CONTRACT PRICE: \$209,102.56

The contract time will be (increased) by 0 working days.

REASONS FOR CHANGES:

Relocation of City owned street light pull boxes not known to exist prior to construction due to being buried. Contractor's price proposal break-out is attached to this change order.

SIGNED: 
THOMPSON, DREESSEN & DORNER, INC.

The undersigned parties to the above-referenced contract hereby agree to the changes as set forth above.

OWNER

CONTRACTOR

BY _____ TITLE _____

BY _____ TITLE _____

ATTEST _____

ATTEST _____

Enclosure(s)

RFP #4925-02
 OMAHA ELECTRIC SERVICE, INC.
 City of La Vista
 120th & Giles Traffic Signals and Turn bays
 Relocation of existing J.B.

DATE: 17-Jul-14
 DUE DATE: 7/18/2014
 RFP NO: 2

	Page	Mat	Hours	
	01	702.69	55.27	
	Misc	0.00	0.00	
	Total	702.69	55.27	
	Labor Rate	-----\$	41.00	
	Labor Cost	-----\$	2266.15	
	Labor Distributable Cost	0.00%	0.00	
	Total Cost	-----	-----\$	2968.84
	Overhead %	0.00%	0.00%	
	Overhead \$	0.00	0.00	
	Sub Bids \$	0.00	****	
	Profit %	5.00%	5.00%	
	Profit \$	35.13	113.31	
	Sub Totals	737.83	2379.46	3117.29
0.00%	Sales Tax	0.00	0.00	0.00
	Permit	-----	-----\$	0.00
			Bid Without Bond	3117.29
1.08%	Bond	-----	-----\$	33.67
	Total Bid	-----	-----\$	3150.95

Quan

PVC 40 conduit.....1.00"	40
PVC 40 ell & cplg...1.00"	8
PVC 40 36"sweep & cplg...1.00"	3
PVC 40 female adpt..1.00"	4
PVC CEMENT QT.....	1
Layout and design	1
Excavate existing boxes (lot)	1
Excavate by hand to code new trench	1
Set boxes / gravel bases / excavate	1
New 18"x18" qauzite box	1
Remove existing conductors	1
Wire....THHN str....6	660
Splice conductors test (lot)	1
Update as builds	1

