

ITEM A-7

**CITY OF LA VISTA  
MAYOR AND CITY COUNCIL REPORT  
OCTOBER 18, 2016 AGENDA**

<b>Subject:</b>	<b>Type:</b>	<b>Submitted By:</b>
CHANGE ORDER No. 2 CITY PARKING DISTRICT ACCESS IMPROVEMENTS INTERSECTION MODIFICATIONS	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER

**SYNOPSIS**

A resolution has been prepared to approve a change order to the contract with NL & L Concrete, Inc. of Omaha, Nebraska to provide for crosswalk improvements on Port Grace Boulevard as well as installation and replacement of pavement markings on Southport Parkway. The change order will increase the contract price by \$20,402.05.

**FISCAL IMPACT**

The FY17 Capital Improvement Program provides funding for this project.

**RECOMMENDATION**

Approval

**BACKGROUND**

The expectation of significant traffic volume increases in the Southport area due to the upcoming Costco store opening and other ongoing development make it necessary to upgrade traffic control markings and signage. The additional work is still within the preliminary funding estimates for this project. The completion date will be extended to allow for the additional work to be performed.

The total contract price with NL & L Concrete, Inc. increases from \$102,742.25, after Change Order No. 1, to \$123,144.30 after this change order.

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA AUTHORIZING CHANGE ORDER NUMBER TWO (2) TO THE CONTRACT WITH NL & L CONCRETE, OMAHA, NEBRASKA, IN AN AMOUNT NOT TO EXCEED \$20,402.05.

WHEREAS, the City has determined it is necessary to upgrade traffic control markings and signage; and

WHEREAS, the FY17 Capital Improvement Program provides funding for this project; and

WHEREAS, the contract price increases from \$102,742.25 to \$123144.30;

NOW THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of La Vista, Nebraska, that the Mayor is authorized to execute the necessary documents for change order number two (2) to the contract with NL & L Concrete., Omaha Nebraska, in an amount not to exceed \$20,402.05.

PASSED AND APPROVED THIS 18TH DAY OF OCTOBER, 2016.

CITY OF LA VISTA

\_\_\_\_\_  
Douglas Kindig, Mayor

ATTEST:

\_\_\_\_\_  
Pamela A. Buethe, CMC  
City Clerk

# Change Order

No. 2

Date of Issuance: September 30, 2016

Effective Date: September 30, 2016

Project: City Parking District Access Improvements	Owner: City of LaVista	Owner's Contract No.: PWST 16-002a
Contract: City Parking District Access Improvements		Date of Contract: 6/28/16
Contractor: N L & L Concrete		Engineer's Project No. C14-2258

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Add to contract for the costs associated with the replacement of crosswalk signs, and pavement markings. (See contractor RFP #2 support) Also included in this change order is an extension of Substantial and final payment dates.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:  \$102,289.75	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days Substantial completion (date): <u>August 31, 2016</u> Ready for final payment (date): <u>August 31, 2016</u>
Increase from previously approved Change Orders No. 0 to No. 1:  \$452.50	No Change from previously approved Change Orders No. 0 to No. 1:  Substantial completion (days): <u>No Change</u> Ready for final payment (days): <u>No Change</u>
Contract Price prior to this Change Order:  \$102,742.25	Contract Times prior to this Change Order: Substantial completion (date): <u>August 31, 2016</u> Ready for final payment (date): <u>August 31, 2016</u>
Increase of this Change Order:  \$20,402.05	Increase of this Change Order: Substantial completion (days): <u>December 1, 2016</u> Ready for final payment (days): <u>December 1, 2016</u>
Contract Price incorporating this Change Order:  \$123,144.30	Contract Times with all approved Change Orders: Substantial completion (date): <u>December 1, 2016</u> Ready for final payment (date): <u>December 1, 2016</u>

RECOMMENDED:

By: Mark Zlot  
Construction Manager (Authorized Signature)  
Date: 09/30/16  
Approved by Funding Agency (if applicable):  
\_\_\_\_\_  
cc:

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)  
Date: 9-28-16

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)  
Date: \_\_\_\_\_  
  
Date: \_\_\_\_\_