



Thompson, Dreessen & Dorner, Inc.  
Consulting Engineers & Land Surveyors

A-11

INVOICE

Please remit to:  
TD2 Nebraska Office  
10836 Old Mill Road; Omaha, NE 68154  
Office: 402/330-8860 Fax: 402/330-5866

TD2 South Dakota Office  
5000 S. Minnesota Ave., Ste. 300; Sioux Falls, SD 57108  
Office: 605/951-0886

CITY OF LA VISTA  
PAT DOWSE  
9900 PORTAL ROAD  
LA VISTA, NE 68128

Invoice number 135529  
Date 01/21/2020

Project 0171-417 LA VISTA PHASE 1 GOLF  
COURSE TRANSFORMATION -  
PROPOSED LAKE IMPROVEMENTS

Professional Services from December 9, 2019 through January 12, 2020

PO #20-008354

Description	Contract Amount	Prior Billed	Remaining	Current Billed
Interface Area Topographic Survey	6,700.00	6,700.00	0.00	0.00
Construction Staking - Sanitary Sewer Relocation Phase 2	3,000.00	3,000.00	0.00	0.00
Construction Staking - Trail Phase 2	5,000.00	4,882.55	117.45	0.00
Pre-Construction "As-Built" Survey Phase 2	7,500.00	3,602.50	3,897.50	0.00
Post Construction "As-Built Survey Phase 2	7,500.00	0.00	7,500.00	0.00
Construction Administration - Sanitary Sewer Relocation Ph 2	7,500.00	7,457.65	42.35	0.00
Meetings	8,000.00	6,198.00	1,802.00	0.00
Construction Testing - Sanitary Sewer Relocation Phase 2	25,000.00	23,524.69	1,475.31	0.00
Construction Testing - Trail Phase 2	15,000.00	14,990.07	9.93	0.00
Erosion Control Monitoring and Reporting Services	9,000.00	7,042.05	1,419.85	538.10
3D Video Update Phase 2	5,500.00	5,229.39	270.61	0.00
Total	99,700.00	82,626.90	16,535.00	538.10

Invoice total 538.10

Aging Summary

Invoice Number	Invoice Date	Outstanding	Current	Over 30	Over 60	Over 90	Over 120
135164	12/26/2019	632.65	632.65				
135529	01/21/2020	538.10	538.10				
Total		1,170.75	1,170.75	0.00	0.00	0.00	0.00

Terms Net 30 Days. A Finance Charge of 1 1/2% Per Month (18% per Annum) Will Be Charged on Past Due Accounts. Also Liable for all Legal and Collection Fees. Invoices not paid within 90 days of the invoice date will be subject to possible lien filings.

Consent Agenda 2/18/2020  
(102)

OK TO PAY 2/5/2020

PMD PO# ABUE