



THOMPSON, DREESSEN & DORNER, INC.
Consulting Engineers & Land Surveyors

March 24, 2008

Mr. Joe Soucie
Public Works Director
City of La Vista
8116 Park View Boulevard
La Vista, NE 68128

RE: Keystone Trail-La Vista Link
Pay Request No. 6 for Engineering Services
Invoice No. 82966
TD² File No. 171-254.25

Joe:

Please find herewith Invoice No. 82966 in the amount of \$1,893.58. We are sending this invoice to you rather than City Hall since this should be reimbursed under your agreement with the NDOR for this project. Attached to the invoice is an itemization of the services and a progress report required by our Consultant Agreement with the City for this project.

Please let me know if we need to provide further information.

Submitted by,

THOMPSON, DREESSEN & DORNER, INC.

John M. Kottmann, P.E.

JMK/jlf

Enclosure

cc: File

ROBERT E. DREESSEN, P.E.	TIMOTHY T. PAPSTEIN, P.E.
NELSON J. HYMANS, P.E.	MICHAEL J. SMITH, L.S.
JAMES D. WARNER, L.S.	TROY J. NISSEN, P.E., S.E.
CHARLES E. RIGGS, P.E.	DOUGLAS E. KELLNER, P.E.
KA "KIP" P. SQUIRE III, P.E., S.E.	GARY A. NORTON, P.E.
JOHN M. KOTTMANN, P.E.	BRIAN L. LODES, P.E.
ARTHUR D. BECCARD, P.E.	KURTIS L. ROHN, P.E.
DOUGLAS S. DREESSEN, P.E.	JEFFREY L. THOMPSON, P.E.
DEAN A. JAEGER, P.E.	DAREN A. KONDA, P.E.
RICHARD M. BROYLES, L.S.	MICHAEL T. CANIGLIA, L.S.
DAVID H. NEEF, L.S.	JEREMY T. STEENHOEK, P.E.
RONALD M. KOENIG, L.S.	JOSHUA J. STORM, P.E.
CHRIS E. DORNER, L.S.	

OK for payment
3-26-08 JS

05.71.0816.02

KEYSTONE TRAIL - LA VISTA LINK
 PAYMENT REQUEST NO. 6 ITEMIZATION
 INVOICE NO. 82966

Labor

Name & Title	Title	Hours	Actual Rate/Hr.	Cost
John M. Kottmann	Senior Engineer	2.25	\$40.24	\$90.54
Brian Lodes	Staff Engineer	5.5	\$24.52	\$134.86
Roger Meyer	Sr. CADD Tech w/Eqpt.	12.5	\$24.20	\$302.50
Michael Smith	Registered Land Surveyor	0	\$27.31	\$0.00
David Pearson	Survey Party Chief	0	\$15.00	\$0.00
Brian Morgan	Survey Technician	0	\$13.00	\$0.00
Michael Skiles	Survey CADD Tech w/Eqpt.	0	\$17.00	\$0.00
Barb Mazurak	Clerical	1.5	\$19.15	\$28.73
Sub-Total				\$556.63
Direct Labor Subtotal				\$556.63
Overhead @ 166%				\$924.00
Sub-Total Labor & Overhead				\$1,480.62
Profit, 10% of Subtotal for Labor & Overhead				\$148.06
Total Labor, Overhead & Profit				\$1,628.68

Other Direct Costs

Reimbursable Expenses

Reproduction Services	\$252.00
Mileage	\$12.90
Data Collection Eqpt.	\$0.00
Sub-Total for Reimbursables	\$264.90

Total Estimated Professional Fees \$1,893.58

KEYSTONE TRAIL-LA VISTA LINK
PROJECT NO. ENH-77(50)
CONTROL NO. 22251
CONSULTANT AGREEMENT
PAY REQUEST NO. 6
PROGRESS REPORT

Environmental Reviews	90%
Topo. Survey, ROW & Utility Information	100%
Preliminary Design	100%
Final Design	0%
Final P, S & E	0%
Bidding Phase	0%



Thompson, Dreessen & Dorner, Inc.
Consulting Engineers & Land Surveyors
10836 Old Mill Road
Omaha, NE 68154

Invoice

CITY OF La VISTA
8116 PARKVIEW BOULEVARD
LA VISTA, NE 68128

March 24, 2008
Project No: 0171-254
Invoice No: 82966

Project 0171-254 BIG PAPIO TRAIL CONNECTION PO# 08-0085
Professional Services from February 4, 2008 to March 2, 2008

Payment Request No. 6 per Attached Documentation

Total this Invoice \$1,893.58

Terms Net 30 Days. A Finance Charge of 1 1/2% Per Month (18% Per Annum) Will Be Charged on Past Due Accounts. Also Liable for all Legal and Collection Fees.
